GLOVEBOX INVESTIGATIONS (Gls)

LeRC TRAFFIC MODEL ASSEMBLY SEQUENCE (REV C)

PROGRAM MANAGER:
BASELINE AS OF: 11/21/97

BRIAN QUIGLEY

Lewis Research Center FY98 BUDGET MARK BASELINE STATUS AS OF: 01/21/98
1996 1997 1998
INVESTIGATIONS
FMAMJJASONDJIJFMAMIIJASONIDJIFMAMIJIASDO
Training LAUNCH  crement 3 [ STs-e1 |
1 BINARY COLLOIDAL ALLOY TESTS (BCAT) Model MIR-4 ¢ ————— \l’
Delivery ) STS-79 STS-89
2 TECHNOLOGICAL EVALUATION OF PSREI/I\?VM . Increment 3 * Increment 4 * Increment 5 eIncrement 6 m \l,
MICROGRAVITY ISOLATION MOUNT-2 Llivery ‘o>
(TEM-2) HQ Review
LAUNCH
Training F||ght MIR-5
3 ANGULAR LIQUID BRIDGE (ALB) Model  Flight H/W STS-81 Increment 4 STS-84
Delivery pesign "Dellvery * J
4 OPPOSED FLOW FLAME SPREAD (OFFS) AHQ | |Review PSR
Review A
LAUNCH LAUNCH
5 CAPILLARY HEAT TRANSFER (CHT) Flight Training Flight MSL -1 MSL-1R
HQ Design Model H/W
6 FIBER SUPPORTED DROPLET Review Review Delivery PSR Delivery STS-83 STS-94
COMBUSTION-2 (FSDC-2) A A A !!
LAUNCH
Flight Training Flight M|Rs'$8_84 STS-86
. Design Model H/W Increment 5
7 COLLOIDAL GELATION (CGEL) HQ Review Review Delivery Delivery — T T T
A AA A
LPSR
Flight Training . LAUNCH
Design Model FlightH/W USMP-4
8 ENCLOSED LAMINAR FLAMES (ELF) HQ Review Review Delivery DeIiveryA STS-87
A A A PsRA
9 BINARY COLLOIDAL ALLOY TESTS-2 Authority to Training Flight H/W LAUNCH
(BCAT-2) Proceedy H/W Acceptance MIR-7 sTs-86  sTS-89
Available Test PSR
A Increment 6 \L
LAUNCH
10 COLLOIDAL GELATION-2 (CGEL-2) STS-95
Authority to Re-Manifested Training H/W
Proceed on STS-95 Available Flight H/W
11 COLLOIDAL DISORDER-ORDER A A Delivery
TRANSITION-2 (CDOT-2) PSRA

CURRENT LAUNCH DATES:

MIR-4 (STS-79) - 9/16/96
MIR-5 (STS-81) - 1/12/97
MSL-1 (STS-83) - 4/4/97
MIR-6 (STS-84) - 5/15/97

MSL-1R (STS-94) - 7/1/97
MIR-7 (STS-86) - 9/26/96
USMP-4 (STS-87) - 11/19/97
SPACEHAB (STS-95) - 10/8/98

H/W - HARDWARE
PSR - PRE-SHIP REVIEW



